
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: August 7, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOElLRA for August 7, 2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand R. Leitner 
P. Arnold L. Rosebrock 
J. Almon S. Thompson 
J. Floerke K. Trice 
D. Foss R. VonFeldt 
F. Gerdeman D. Ward 

In addition to the attached status, the following was discussed: 
1. There are no new outstanding Action Items. Item #I is still pending. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 
None 

End 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B371 Conference Room] 

August 7,2002 
AGENDA 

9:30 am INTRODUCTION - Randy Leifner, X3537, (212-2174) 

- D&D - Jim Floerke, X2850, (212-3292) 

D&D WASTE - Randy Leitner X3537, (2 12-2 1 74) 

CONSTRUCTION - Dan Coyne. X2820 (212-6200) 

FACILITY - Mike McGrory, X5100. (212-2146) 

PUSPS 

AUTHORIZATION BASlSlBlO - John Almon, X327 7 (212-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Randy Leitner, X35.37, (212-21 74) 

OUTSTANDING ACTION ITEMS: 
0 Simmons is to inform Onyskiw when the Readiness Assessment is scheduled for the 

Size Reduction tent so that she can attend. 



D&D Summary (AAUAAD) 
Week Ending 8/2/02 

! i D&D 

Set 3 (1AD103AD00) 
Stripout package due from P&E August 9. 
Electrical isolation and stripout in process (covers Sets 3 and 4). 

Set 4 (lAD104AD00) 

0 

Stripout package due from Engineering August 30 
GB overheat detector removal package ready to \&ork (co\Vers Sets 3.1. and 5 )  

Set 5 (lAD105AD00) 
Completed electrical isolatiodstnpout. Stripout package due froin P&E August I 

0 

0 

0 

Continuing to develop Set 6 strategy. ( 1  AQ3 1 DR02B) 
Scanning of rooms is complete. 
Execution activities moved out to December, 2002. 

Set 7 Dismantlement (lAD107BD00) 
Electncal dismantlement (Room 3305) is complete 
Ancillary equipment mechanical isolation (Room 3305) is 90% complete 
GB 75 removal IS 100% complete 
GB 37 - GBs 37C, 37D, 37E, ,37F, and 371 have been ieiiio\ed Final decon ol'cciilsr lmc. 
completed, lead removed, removing leaded windowdgloves 
GB 38 - Removal of internal components complete. decon to Envirocare levels completed. fo'odiiiing 
completed. 
GB 36 - Removing internal components. 
Room 3303 - Electrical package due from P/E August 6, Mechanical package due fiom PIE August 

0 

13. 
0 Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408. 

Tent has been delivered to the building. 

Set 8 Tank Cerium Decon (1AD108DH00) 
Strip-out package due from P/E August 7. Expect to core sample the tanks to deterininc 
contamination level. 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
I/O 8 Mods. (lAC109HD00): 

VO 8 modification package in process. l/O 8 replacement wall secured in place. 'Transfer tunnel 
attached to the VO 8 wall, support structure and anchor to transfer tunnel installed. 
VO 8 drain line installation package - Installed the check valve and associated piping inside UO 8 
during breach of the wall. 
Jib Crane/Hoist Installation package - Pre-requisites are completed. Commencing work on 
package. 
CSV Barrier Removal package - CSV Barrier Removal successful. Additional scope in Revision 
1 includes modifications to the transfer cart for installation of shims and troubleshoot/repair of 
associated switches. 
Performed receipt inspection of 2 Waste Crate Lift Tables with scales. Lift Table applications 
include loading TRU waste into SWBs while performing the V2 procedure. 

. 
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9 Glovebox 70-A (material introduction box) - Planning completed, Nuclear Safety screen 
completed, cover sheet signatures pending. 

Set 14 Dismantlement (1ADl14BD00) 
0 Electrical isolation is 95% complete 

Draining of waterwalls. port covers and windows is complete. 
0 Mechanical isolation package is 60% complete 
0 GI3 12 - internal component removal completed. decon to Envirocare levels completed, final line 

removal and removal of top section of gloveboxes in process. 
(33 10 - internal component removal iii process (95% complete) 
GH 0 - internal component ieinoval iii process (95"A) complete) 
GI3 - - internal componeii~ iemoi ai i i i  pioccss ( 2 0 " ~  complete) 

0 

0 

0 .2laim deacti\ation is complete 

Set 15 Dismantlement (lAD115Bl100) 
0 Electrical isolation is complete. 
0 Mechanical iaolation and stripout is i n  piogiesi 

Set 25 Dismantlement (1AD125RD00) 
0 

0 

0 

Glovebox deactivation \%fork package complete. contingent work ( 1 AC125EG00) 
Electrical package due froin P/E Septeinber 6 
Stripout package due fiom 1';E September 3. 

Tanks 
Set 13 - Raschig ring ieino\ a1 of all 12 tanks is coinplete in Rooms 2307. 23 17, and 23 19 
( 1AC.1 13ET00) Cerium decontainination complete in Room 2307 and in process 111 Rooms 23 17 a i d  
2319 (liZDl13D11100) 
Set 12 - Electrical isolations complete Mechanical isolations in process. Raschig ring rernoi a1 in 

process in Room 1 1 05. ( 1 AC 1 12ET00) 

Gloveboxes 
Planning GB deactivation as contingent work for the Waste Team. 
Set 12 - Completed clean-out in all gloveboxes except those required for CWTS processing. 
(1AC112EG00) 

MAA/PA Closure (1ACllPNN20) 
0 

0 

Comments from DOE Safeguards and Security have been incorporated into the Closure Plan 
The plan for reducing the MAA to an area encompassing the PuSPS processing room and stoiage 
vault is being developed 
Suspending walkdowns and inspections to identify a i d  disposition classified matter until approach 
has been finalized 20%) of B3711374 has been verified as free of classified interests 

0 

Uncleared Personnel Access to PA 
0 

Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months. 
0 

Security plan and ops orders in development to allow uncleared personnel unescorted access to PA. 
New badging procedure for the uncleared personnel being developed. 

Evaluating sequencing options of Sets. 
Aligning crews loads and assignment areas; waste crews working Set clean-out as available. 
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I D&D Waste I 
Obtain approval to send doveboxes to Envirocare with all lead remaining 
0 GB 38 foaming complete 
0 

0 

Glovebox 12 being prepared for foaming 
Waste Programs has asked Envirocare for pricing to fill glovebox void space to eliminate foaming 
requirement. 

Repackage/disposition the remaining 3000 legaci drums. 
0 Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B3-3) 

July 29, 2002 inventory = 2.483 
Drum Categorv 

Drum repack (e g. c-cell) 263 

Empty 150 
IJnknown - Standards (Waiting disposition) 56 
Unknown - Pallet Project 127 
Unknown - Pb lined 6 

Building 371 Total 2,289 
Building 374 Total 194 
Grand Total 2,483 

# 55 Gallon Drum\ 
No glovebox processing 1.141 

Glovebox processing 131 

New GenerationNew empty 415 

Legacy Drums shipped 
New Gen Drums shipped 

45 
0 

CONSTRUCTION / MAINTENANCE ____-- - j 

B374 
23 1 sludge removal - Pumping sludge is ongoing. Pumped 1 18 drums fi-om July 15, 2002 to July 3 1,  
2002 (pumped as much in last 2 weeks of July as were pumped between March 2002 through May 

Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies 
from B771. Final characterization studies are pending. 

2002). 

Set 14 Dismantlement (lADl14BD00) 
0 Package for cold glovebox / cold tank went to KIH Construction Glo\ ebol  removed. tank in process. 

Set 56 1)ismantlement ( 1 .A1)456R1)00) 
0 Mechanical SWP is complete. 

Doing intrusive walkdown verification. 
Electrical isolation and strip out has been initiated. 

Set 58 Dismantlement (lAD458BD00) 
0 Electrical package ready to work. Pending resource availability. 

Strip out package due from P/E August 9. 
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Area AO Demolition - B381 and UST (lADlAOGX20): 
B381 . . Electrical and mechanical isolation is complete. Building is cold and dark. Demo in process. 

Asbestos removal from the building’s roof is complete. Demolition permit received from 
CDPHE; the cruncher is on Site to remove both 381 and the UST pad. 

Electrical isolations and electrical demo are complete. Mechanical demo complete. Expect demo 
complete August 9. 

UST 

Area A M  Dismantlement [Rooms 4101,4102,4103 and 41041 (lll\DlASIRXOO) 
0 

0 

Working electrical remoi7al in 4 10 1 and 3 104 
Working mechanical strip out Working nitric acid. p o ~ ~ \ i i ~ i i i i  hydroxide and liydi o c h l c ~  ic i n  4 10; 
Removed 4 tanks in room 4 103 completing stripout of t h i \  I 00111 

Electrical isolations are complete for all oi’A4l 

Modifv Press in Glovebox 39/40, room 3206 bv June 15 to siLe reduce 125 itenis 
Modification completed. 

Install TGA that measures moisture in PuSPS - bv Julv 15 
Installation of TGA equipment continues. 

Clean out all cold shops and office areas. 
0 Walls are removed in B374 control room. Double door has been installed 

Upgrade building ventilation svstem. 
Began Engineering to upgrade building L entilation 
scheduled for early July to determine needed i ix~di f ica t io i~~ .All in-line >uppi> l’iltci > ~cl ied~i l rd  i o  bt 

removed when package is appro\ ed 

4 performance \ entilation test in the facllitq I\ 

Convert building from steam heating to electrical heating within the nest year. 
Began Engineering to convert building from steam to electricity. 
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Basis for Interim Operations (BIO) 

21, Ph. I I  7/2/02 7/3/02 711 0102 7/26/02 
3,4,5 6-4-02 61 10102 61 17102 6/14/02 

Bldg 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02 
24 9-27-01 10-I-0l 10-8-01 10-1 -01 
7 10-24-0 1 10-30-0 1 11-6-01 11-6-01 
14 11-13-01 11-28-01 12-5-01 12-05-01 

Week Ending 08-02-02 

56 (USQD Rev 1 )  

PUSPS 
0 Install TGA/IR in Room 3701. Implementation of Page Change in progress. 

Page change to process remaining IDCs through PuSPS 

5-7-02 5-9-02 5- 16-02 5- 15-02 

0 Submit page Change to process two cans greater than 50 days 
0 JCO approved 7-22-02, Implementation actions complete 
0 Page Change will be developed to handle cans in the future. 

P WTS 

Operations 
0 

0 

Strcarnliiied Page Change for combustible loading (phase 2). Implementation in progress. 
Streamlined Page Change to remove requirement for attendant on dock for >200 gram drums 

Cancelled 

D&D Support 
JC’O for transferring largellong items through airlocks 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
Set 1 Date Completed 1 Date to DOE I Respoiise Due 1 Response/ Approval 

Pending 
58 
25 

6, 16, & 17 
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